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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning May 22nd, 2017 

 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 5/22: 

 Sta 223+50 – Continue installation of Wall #2 
 Sta 223+50 – Continue installation of Wall #3 
 Sta 223+20 – Installation of Wall #9 
 Sta 223+50 – Installation of cap blocks on Walls 2, 3, 9 
 Sta 250+00 – Continue installation of infiltration trenches 
 Sta 244+20 – 284+66 – Begin subgrade preparation for  

shoulder 
 Sta 223+00 – 261+00 – Excavation for trail grade 
 Sta 41+00 – 42+00 – Excavation for trail grade 
 Sta 219+00, 225+00 – Mitigation site silt fence installation and 

brush removal  
 Sta 236+00, 245+00 – Mitigation site silt fence installation and 

brush removal  
 Sta 236+00, 250+50 – Rest area subgrade, base preparation, and 

concrete pour 
 Sta 250+00 – Infiltration trench excavation and installation 

working North 
 Sta 234+05 – Installation of chain link fence 

 
 

Week of 5/29: 

 Sta 223+50 – Continue installation of Wall #2 
 Sta 223+50 – Continue installation of Wall #3 
 Sta 223+20 – Installation of Wall #9 
 Sta 223+50 – Installation of cap blocks on Walls 2, 3, 9 
 Sta 250+00 – Continue installation of infiltration trenches 
 Sta 244+20 – 284+66 – Begin subgrade preparation for  

shoulder 
 Sta 223+00 – 261+00 – Excavation for trail grade 
 Sta 41+00 – 42+00 – Excavation for trail grade 
 Sta 219+00, 225+00 – Mitigation site silt fence installation 

and brush removal  
 Sta 236+00, 245+00 – Mitigation site silt fence installation 

and brush removal  
 Sta 236+00, 250+50 – Rest area subgrade, base preparation, 

and concrete pour 
 Sta 250+00 – Infiltration trench excavation and installation 

working North 
 Sta 234+05 – Installation of chain link fence 

 
 

 

 
 
Over 35,388 square feet of drainage fabric will be installed throughout the infiltration trenches as part of the East 

Lake Sammamish Trail South Sammamish Segment A project! 
 
 

Infiltration trench installation 

Infiltration trench installation near rest stop at 250+50 

 



 

2 
 

 

 

East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning May 22nd, 2017 

 

 

 

 

 

 

 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 6/05: 

 Sta 250+00 – Continue installation of infiltration trenches 
 Sta 244+20 – 284+66 – Begin subgrade preparation for  

shoulder 
 Sta 234+00 – 239+00 – Excavation for trail grade  
 Sta 234+00 – 239+00 – Installation of CSBC trail base  
 Sta 229+00 – Mitigation brush removal and weed control 
 Sta 216+87 – Begin fine grading of trail 
 Throughout project – Begin installation of rockeries at driveways 
 Sta 234+05 – Installation of chain link fence 

 
 

 

 

 

 
Construction Notes: 
 
The infiltration trenches installed throughout East Lake Sammamish Trail Segment A project will capture 
the surface water runoff from the trail. The trench is filled with clean crushed rock and encapsulated in a 
drainage fabric. The infiltration trench provides an avenue for surface water runoff to permeate through the 
trench and infiltrate into the existing soils. This is an alternative way to capture surface water runoff without 
adding flow to public storm sewer systems!  
 

 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 
 
 

We appreciate your support as we continue developing 
The East Lake Sammamish Corridor! 

 

Infiltration trench installation between driveway 6 and 7 
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